

No	Area	Pekerjaan	D	W	M	Y	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	JML	Ket				
							SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM						
							P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A			P	A	P	A
BASEMANT																																								
1	CELLING-CELLING	HIGT DUSTING	0	4	0	0			P	A						P	A						P	A						P	A				4	4				
2	PIPA PLUMBING	HIGT DUSTING	0	4	0	0				P	A						P	A						P	A						P	A				4	4			
3	DUCKTING	HIGT DUSTING	0	0	4	0				P	A						P	A						P	A						P	A				4	4			
4	DINDING BASEMANT	WALL CLEANING	0	4	0	0				P	A							P	A						P	A						P	A			4	4			
5	DINDING CAT	SPOTING	0	4	0	0				P	A							P	A						P	A						P	A			4	4			
6	GORONG-GORONG BASEMANT	HIGHT PRESUREE	0	0	2	0									P	A												P	A							2	2			
7	LANTAI POXY	WASHING	0	0	1	0																	P	A												1	1			
8	TOILET BASEMANT	GENARAL CLEANING	0	4	0	0				P	A							P	A							P	A					P	A				4	4		
9	EXIT BASEMANT	GENARAL CLEANING	0	4	0	0						P	A						P	A							P	A						P	A	4	4			
10	NOMAD	HIGHT PRESUREE	0	4	0	0	P	X							P	A					P	X						P	A							4	2			
Total Rencana :							1	0	1	2	3	0	1	2	0	1	2	3	0	1	0	2	2	3	0	1	2	0	1	2	3	0	1			35	33	94%		
Total Realisasi :							0	0	1	2	3	0	1	2	0	1	2	3	0	1	0	0	2	2	3	0	1	2	0	1	2	3	0	1						
Tidak Terealisasi :							1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
Warna	Keterangan																																							
P	: Planning																																							
A	: Actual / Terealisasi																																							
X	: Tidak Terealisasi																																							