
No Area Pekerjaan D W M Y

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
JML Ket

RB KM JM SB MG SN SL RB KM JM SB MG SN SL RB KM JM SB MG SN SL RB KM JM SB MG SN SL RB KM JM

P A P A P A P A P A P A P A P A P A P A P A P A P A P A P A P A P A P A P A P A P A P A P A P A P A P A P A P A P A P A P A P A

LANTAI 1 BLOK A

1 PLAFON
REMOVAL

OF CONWEB
0 3 0 0 P A P A P A 3 3

2
STANDING

ASTAY
WASHING 0 3 0 0 P A P A P A 3 3

3 NOMED SHAMPOING 0 0 5 0 P A P A P A P A P A 5 5

4 KACA
GLASS

CLEANING
0 2 0 0 P A P A 2 2

5 LANTAI WASHING 0 4 0 0 P A P A P A P A 4 4

LANTAI 2 BLOK A

1 PLAFON
REMOVAL

OF CONWEB
0 2 0 0 P P A 2 1

2
STANDING

ASTAY
WASHING 0 2 0 0 P A P A 2 2

3 KACA
GLASS

CLEANING
0 2 0 0 P A P A 2 2

4 LANTAI WASHING 0 2 0 0 P A P A 2 2

5 DINDING SPOTTING 0 2 0 0 P A P A 2 2

LANTAI 3 BLOK A

1 PLAFON
REMOVAL

OF CONWEB
0 2 0 0 P A P A 2 2

2
STANDING

ASTAY
WASHING 0 2 0 0 P A P A 2 2

3 KACA
GLASS

CLEANING
0 2 0 0 P A P A 2 2

4 LANTAI WASHING 0 2 0 0 P A P A 2 2

5 DINDING SPOTTING 0 2 0 0 P P A 2 1

Total Rencana : 2 2 4 2 2 0 2 2 2 4 4 4 2 2 6 2 4 2 4 2 4 2 2 4 2 4 0 0 0 0 2

37 35 95%Total Realisasi : 2 2 4 2 2 0 0 2 2 4 4 4 2 2 6 2 4 2 4 2 4 2 2 4 0 4 0 0 0 0 2

Tidak Terealisasi : 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Warna Keterangan

P : Planning

A
: Actual /

Terealisasi

X
: Tidak

Terealisasi


