

No	Area	Pekerjaan	D	W	M	Y	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	JML	Ket				
							JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB						
							P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A			P	A	P	A
ATRIUM																																										
1	Sweeping Roof Top Batik 3	Sweeping	0	0	1	0																							P	A								1	1			
2	Glass Cleaning Kaca Railing Roof Top	Glass Cleaning	0	0	1	0								P	A																								1	1		
3	Glass Cleaning Kaca Tenant Batik 3	Glass Cleaning	0	0	1	0																						P	A											1	1	
Total Rencana :							0	0	0	0	0	0	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	0	0	0	0	0	0	0	0	0	0		
Total Realisasi :							0	0	0	0	0	0	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	0	0	0	0	0	0	0	0	0	3	3
Tidak Terealisasi :							0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Warna	Keterangan																																									
P	: Planning																																									
A	: Actual / Terealisasi																																									
X	: Tidak Terealisasi																																									