

No	Area	Pekerjaan	D	W	M	Y	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	JML	Ke		
							SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM				
							P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P			A	P
LANTAI LG KORIDOR																																									
1	ACCESSORIES CEILLING KORIDOR WEST	WIPE CLEAN	0	4	0	0							P	A						P	A						P	A						P	A			4	4		
2	DINDING KORIDOR	WALL CLEANING	0	5	0	0		P	A						P	A					P	A							P	A					P	A			5	5	
3	DINDING LOBBY LIFT SERVICE	WALL CLEANING	0	5	0	0		P	A						P	A					P	A								P	A					P	A			5	5
4	DINDING LOBBY LIFT CARPARK	WALL CLEANING	0	5	0	0		P	A						P	A					P	A								P	A					P	A			5	5
5	RUANG ELECTRIKAL DAN ME	GENERAL CLEANING	0	5	0	0			P	A						P	A					P	A							P	A						P	A	5	5	
6	SUDUT SUDUT LANTAI KORIDOR	SPOTTING	0	4	0	0				P	A						P	A					P	A							P	A							4	4	
7	PINTU LUAR LIFT	POLISHING	0	4	0	0				P	A						P	A					P	A							P	A							4	4	
8	LANTAI KERAMIK LORONG SEMANGGI LEAF	WASHING	0	4	0	0					P	A						P	A						P	A						P	A						4	4	
9	LANTAI KERAMIK KORIDOR LG	WASHING	0	4	0	0						P	A						P	A						P	A							P	A				4	4	
10	LANTAI EPOXY DEPAN LIFT SERVICE	WASHING	0	4	0	0							P	A					P	A						P	A								P	A			4	4	
11	KORIDOR AKSES MASUK LG	BRUSHING	0	4	0	0							P	A					P	A						P	A								P	A			4	4	
12	DRIVER ROOM	BRUSHING	0	4	0	0							P	A					P	A						P	A								P	A			4	4	
13	LOADING DOCK	BRUSHING	0	4	0	0							P	A					P	A						P	A								P	A			4	4	
LANTAI LG MALE																																									
1	ACCESSORIES CEILLING TOILET	WIPE CLEAN	0	4	0	0								P	A					P	A							P	A						P	A			4	4	
2	DINDING KERAMIK TOILET	WALL CLEANING	0	5	0	0	P	A								P	A					P	A							P	A					P	A			5	5

[illegible]

Warna	Keterangan
P	: Planning
A	: Actual / Terealisasi
X	: Tidak Terealisasi