

No	Area	Pekerjaan	D	W	M	Y	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	JML	Ket							
							RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM			SB	MG	SN	SL	RB	KM	JM
							P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P			A	P	A	P	A	P	A
ALL AREA																																														
1	SPOTTING STAINLESS OR	COATING	0	1	0	0	P	A																															1	1						
2	GLASS CLEANING BALKON ICU	COATING	0	1	0	0		P	A																															1	1					
3	CUCI DUSTBIN TOILET LT 1	COATING	0	1	0	0			P	A																														1	1					
4	CUCI PISPOT IPIN	COATING	0	1	0	0				P	A																													1	1					
5	SPOTTING DINDING KORIDOR CASHIER	COATING	0	1	0	0				P	A																													1	1					
6	UCI DUSTBIN ICU	COATING	0	1	0	0						P	A																											1	1					
7	WASHING ANGIO	COATING	0	2	0	0												P	A							P	A													2	2					
8	DUSTING BED GB ICU	COATING	0	1	0	0												P	A																					1	1					
9	SPOTTING LIST DINDING ICU	COATING	0	1	0	0													P	A																				1	1					
10	CLEANING PANTRY OR	COATING	0	1	0	0															P	A																		1	1					
11	DUSTING BED ICU	COATING	0	1	0	0																							P	A										1	1					
12	WASHING NS DELIVERY	COATING	0	1	0	0																																		1	1					
Total Rencana :							1	1	1	2	0	1	0	0	0	0	0	2	1	0	1	0	0	0	1	0	0	0	0	1	0	0	0	0	0	0	0	0	0	0	13	13				
Total Realisasi :							1	1	1	2	0	1	0	0	0	0	0	2	1	0	1	0	0	0	0	1	0	0	0	0	1	0	0	1	0	0	0	0	0	0	0	13	100%			
Tidak Terealisasi :							0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
Warna	Keterangan																																													
P	: Planning																																													
A	: Actual / Terealisasi																																													
X	: Tidak Terealisasi																																													