

No	Area	Pekerjaan	D	W	M	Y	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	JML	Ke							
							RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM			SB	MG	SN	SL	RB	KM	JM
MSL.MPL																																														
1	MSL 1-2 & LIFT FIRE	VACUMING REL LIFT B3-LT 5	0	5	0	0	P	X							P	A						P	A													P	X				5	2	Oke			
2	MSL 6-7	VACUMING REL LIFT B2-LT 2	0	5	0	0	P	X							P	A						P	A													P	X				5	2	Oke			
3	MSL 5A	VACUMING REL LIFT B3-LT 3	0	5	0	0		P	A							P	A					P	A														P	X				5	3	Oke		
4	MPL 1-2	VACUMING REL LIFT B2-LT 2	0	5	0	0		P	A							P	A					P	A															P	X				5	3	Oke	
5	MPL 3-4	VACUMING REL LIFT B3-LT 3	0	5	0	0				P	X						P	X					P	A															P	X				5	1	Oke
6	MSL 1-2 & LIFT FIRE	POLISHING KABIN LIFT	0	4	0	0				P	X						P	A							P	X																	4	1	Oke	
7	MSL 6-7	POLISHING KABIN LIFT	0	4	0	0					P	X						P	X						P	X																	4	0	Oke	
8	MPL 3-4	POLISHING KABIN LIFT	0	4	0	0							P	X						P	X					P	X																4	0	Oke	
9	MSL 5A	POLISHING KABIN LIFT	0	4	0	0							P	X						P	X					P	X																4	0	Oke	
10	MPL 1-2	POLISHING KABIN LIFT	0	4	0	0							P	A					P	A						P	X																4	2	Oke	
11	CAR LIFT	POLISHING KABIN LIFT	0	5	0	0	P	X							P	A						P	A																				5	2	Oke	
12	CUP LAMPU	DUSTING	0	5	0	0											P	A					P	A																			5	3	Oke	
Total Rencana :							3	2	2	1	1	1	2	3	2	2	1	1	1	2	3	2	2	1	1	1	2	3	2	2	1	1	1	2	3	2	2	2	3	2	2	5	3	Oke		
Total Realisasi :							0	2	1	0	0	1	0	3	2	1	1	0	1	0	3	2	2	0	0	0	0	0	0	0	0	2	1	0	0	0	0	0	0	0	0	0	0	55	19	35%
Tidak Terealisasi :							3	0	1	1	1	0	2	0	0	0	1	0	1	0	2	0	0	0	1	1	1	1	1	2	2	2	2	2	1	1	1	2	3	2	2					
Warna			Keterangan																																											
P			: Planning																																											
A			: Actual / Terealisasi																																											
X			: Tidak Terealisasi																																											