

No	Area	Pekerjaan	D	W	M	Y	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	JML	Ket				
							SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM						
							P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P			A	P	A	P
KORIDOR TENANT																																											
1	EXHAUS GRILL	HIGH DUSTING	0	4	0	0	P	A										P	A									P	A										P	A	4	4	
2	CUP LAMPU	HIGH DUSTING	0	4	0	0		P	A										P	A									P	A							P	A		4	4		
3	DINDING	SPOTTING	0	3	0	0				P	A									P	A									P	A									3	3		
4	PINTU BESI	SPOTTING	0	3	0	0					P	A									P	A									P	A								3	3		
5	LANTAI KERAMIK	WASHING	0	3	0	0						P	A									P	A									P	A							3	3		
Total Rencana :							1	1	1	1	1	0	0	0	0	0	1	1	1	1	1	0	0	0	0	0	1	1	1	1	1	0	0	0	0	1	1						
Total Realisasi :								1	1	1	1	1	0	0	0	0	1	1	1	1	1	0	0	0	0	0	1	1	1	1	1	0	0	0	0	1	1		17	17	100%		
Tidak Terealisasi :								0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0				
Warna		Keterangan																																									
P		: Planning																																									
A		: Actual / Terealisasi																																									
X		: Tidak Terealisasi																																									