

No	Area	Pekerjaan	D	W	M	Y	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	JML	Ket		
							SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM				
							P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A			P	A
TOILET PRIA WANITA																																						
1	CELLING-CELLING	HIGT DUSTING	0	4	0	0			P	A						P	A						P	A						P	A				4	4		
2	DINDING MARMER	WALL CLEANING	0	4	0	0						P	A						P	A						P	A					P	A		4	4		
3	KACA CERMIN	GLASS CLEANING	0	4	0	0						P	A						P	A						P	A						P	A		4	4	
4	TOILET PRIA WANITA	GENARAL CLEANING	0	4	0	0							P	A						P	A						P	A					P	A	4	4		
5	LANTAI MARMER	KRISTALISASI	0	0	1	0							P	A																					1	1		
6	HANDRAYER	SPOTING	0	4	0	0					P	A							P	A						P	A					P	A		4	4		
7	JANITOR	GENARAL CLEANING	0	4	0	0					P	A							P	A						P	A					P	A		4	4		
8	TOILET EXECUTIVE	GENARAL CLEANING	0	4	0	0							P	A						P	A						P	A						P	A	4	4	
Total Rencana :							0	0	1	0	2	2	3	0	0	1	0	2	2	2	0	0	1	0	2	2	2	0	0	0	1	0	2	2	2	2	29	100%
Total Realisasi :							0	0	1	0	2	2	3	0	0	1	0	2	2	2	0	1	0	2	2	2	0	0	0	1	0	2	2	2	2	2	29	
Tidak Terealisasi :							0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Warna	Keterangan																																					
P	: Planning																																					
A	: Actual / Terealisasi																																					
X	: Tidak Terealisasi																																					