

No	Area	Pekerjaan	D	W	M	Y	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	JML	Ket			
							MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL					
							P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A		
CARPARK																																										
1	HIGHT DUSTING	RAMP	0	4	0	0			P	A						P	A						P	A						P								4	3			
2	HIGHT DUSTING	PILAR	0	4	0	0		P	A						P	A						P	A						P	A								4	4			
3	DUSTING	PIPA PLUMBING	0	2	0	0														P	A												P				2	1				
4	CLEANING	CAR STOPER	0	3	0	0										P	A							P	A					P							3	2				
5	DUSTING	SIGNAGE	0	4	0	0					P	A						P	A							P	A						P				4	3				
Total Rencana :							0	1	1	0	1	0	0	0	1	1	1	1	0	1	0	1	1	1	1	0	0	0	0	1	2	0	1	0	1	0	0	0	0	17	13	
Total Realisasi :							0	1	1	0	1	0	0	0	0	1	1	1	1	0	1	0	1	1	1	1	1	0	0	0	0	1	0	0	0	0	0	0	0	0	0	76%
Tidak Terealisasi :							0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Warna	Keterangan																																									
P	: Planning																																									
A	: Actual / Terealisasi																																									
X	: Tidak Terealisasi																																									