

No	Area	Pekerjaan	D	W	M	Y	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	JML	Ket		
							SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN				
							P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P			A	P
Koridor Kantin																																									
1	ROLLING DOOR	WIPE CLEAN	0	2	0	0						P	A						P	A																			2	2	
2	STANDING ASTRAY	SPOTING	0	2	0	0						P	A						P	A																			2	2	
Teras Kantin																																									
1	PILAR ALCOBON	WALL CLEANING	0	2	0	0																			P	A													2	2	
Tenant &Tempat Cuci Piring																																									
1	CEILING	ROC	0	2	0	0																			P	A													2	2	
Total Rencana :							0	0	0	0	2	0	0	0	0	0	0	2	0	0	0	0	0	0	2	0	0	0	0	0	0	2	0	0	0	0	0	0	0	8	100%
Total Realisasi :							0	0	0	0	2	0	0	0	0	0	0	2	0	0	0	0	0	0	2	0	0	0	0	0	0	2	0	0	0	0	0	0	0	8	
Tidak Terealisasi :							0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Warna	Keterangan																																								
P	: Planning																																								
A	: Actual / Terealisasi																																								
X	: Tidak Terealisasi																																								