

No	Area	Pekerjaan	D	W	M	Y	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	JML	Ket				
							RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM						
							P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P			A	P	A	P
Lift																																											
1	CELLING CLEANING BAGIAN DALAM LIFT	CELLING CLEANING	0	4	0	0					P	A						P	A					P	A							P	A					4	4				
2	POLISHING DINDING DINDING STAINLIST	POLISHING	0	5	0	0		P	A						P	A						P	A							P	A						P	A			5	5	
3	POLISHING DINDING DINDING KAYU	POLISHING	0	4	0	0				P	A						P	A						P	A						P	A								4	4		
4	GLASS CLEANING DINDING KACA	GLASS CLEANING	0	4	0	0					P	A						P	A						P	A						P	A							4	4		
5	POLISHING PINTU LUAR LIFT LANTAI 42 - 5 CONDO B	POLISHING	0	5	0	0		P	A						P	A						P	A						P	A							P	A			5	5	
6	VACUMMING REL LIFT LANTAI 42 - 5 CONDO B	VACUMMING	0	5	0	0		P	A						P	A						P	A						P	A							P	A			5	5	
Total Rencana :							0	3	0	1	1	1	0	0	0	3	0	1	1	1	0	0	3	0	1	1	1	0	0	0	3	0	1	1	1	0	0	0	3	0		27	100%
Total Realisasi :							0	3	0	1	1	1	0	0	0	3	0	1	1	1	0	0	0	3	0	1	1	1	0	0	0	3	0	1	1	1	0	0	0	3	0		
Tidak Terealisasi :							0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
Warna	Keterangan																																										
P	: Planning																																										
A	: Actual / Terealisasi																																										
X	: Tidak Terealisasi																																										