

No	Area	Pekerjaan	D	W	M	Y	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	JML	Ket							
							KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB									
							P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P			A	P	A	P	A		
OFFICE 1																																														
1	RUANG MEETING	GLASS CLEANING	0	5	0	0		P	A							P	A					P	A						P	A							P	A	5	5						
2	LIST KACA	DUSTING	0	4	0	0							P	A					P	A							P	A					P	A					4	4						
3	TOILET	TOILET CLEANING	0	4	0	0								P	A					P	A							P	A						P	A				4	4					
4	RELLING TANGGA OFFICE	DUSTING	0	4	0	0						P	A					P	X							P	A						P	X						4	2					
OFFICE 2																																														
1	KAP LAMPU	DUSTING	0	3	0	0										P	A					P	A						P	A										3	3					
2	TOILET	TOILET CLEANING	0	5	0	0		P	A								P	A					P	A						P	A						P	A	5	5						
3	CELLING	SPIDER WEB CLEANING	0	4	0	0						P	A						P	X						P	A						P	X						4	2					
4	RUANG MEETING	GLASS CLEANING	0	4	0	0						P	A						P	A							P	A						P	A					4	4					
5	KURSI DAN MEJA KANTIN	DUSTING	0	4	0	0								P	A						P	A							P	A						P	A				4	4				
Total Rencana :							0	2	0	0	2	2	2	1	2	0	0	2	2	2	1	2	0	0	0	2	2	2	1	2	0	0	0	2	2	2	2	0	0	2	0	0				
Total Realisasi :							0	2	0	0	2	2	2	1	2	0	0	0	0	2	2	1	2	0	0	0	0	2	2	2	1	2	0	0	0	0	2	2	0	0	2	0	0	37	33	89%
Tidak Terealisasi :							0	0	0	0	0	0	0	0	0	0	0	0	0	2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	2	0	0	0	0	0	0	0				
Warna	Keterangan																																													
P	: Planning																																													
A	: Actual / Terealisasi																																													
X	: Tidak Terealisasi																																													