

Total Rencana :	4	4	4	4	0	0	5	4	4	4	4	0	0	5	4	4	4	4	0	0	5	4	4	4	4	0	0	5	4	4	0	92	92	100%
Total Realisasi :	4	4	4	4	0	0	5	4	4	4	4	0	0	5	4	4	4	4	0	0	5	4	4	4	4	0	0	5	4	4	0			
Tidak Terealisasi :	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0				

Warna	Keterangan
P	: Planning
A	: Actual / Terealisasi
X	: Tidak Terealisasi

Warna	Keterangan
A	: Actual / Terealisasi
X	: Tidak Terealisasi

Warna	Keterangan
P	: Planning
A	: Actual / Terealisasi
X	: Tidak Terealisasi

No	Area	Pekerjaan	D	W	M	Y	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	JML	Ket	
							SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM			
							P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A		
EXTERNAL																																								
1	PIPA HYDRANT	POLISHING	0	4	0	0							P	A						P	A						P	A									4	4		
2	DINDING CAT	POLISHING	0	9	0	0	P	A		P	A			P	A		P	A			P	A		P	A			P	A		P	A			P	A		9	9	
3	GUTTER	BRUSHING	0	5	0	0		P	A						P	A					P	A						P	A						P	A		5	5	
4	SIGN RAMBU JALAN	POLISHING	0	4	0	0			P	A						P	A					P	A					P	A									4	4	
5	LANTAI BETON	BRUSHING	0	4	0	0				P	A						P	A						P	A					P	A							4	4	
6	BOX HYDRANT DAN APAR	BRUSHING	0	4	0	0							P	A					P	A					P	A							P	A				4	4	
7	LANTAI ANDESIT	BRUSHING	0	5	0	0	P	A						P	A						P	A						P	A					P	A			5	5	
8	TEMPAT SAMPAH	WALL CLEANING	0	5	0	0		P	A						P	A					P	A						P	A						P	A		5	5	
9	LOGO JKTP	BRUSHING	0	9	0	0		P	A	P	A				P	A	P	A				P	A	P	A				P	A	P	A				P	A		9	9
10	BATU ALAM	WALL CLEANING	0	4	0	0				P	A						P	A							P	A					P	A						4	4	
11	PIPA HYDRANT	WALL CLEANING	0	4	0	0							P	A					P	A						P	A						P	A				4	4	
12	DINDING BETON	HIGH DUSTING	0	5	0	0	P	A						P	A						P	A						P	A					P	A			5	5	
13	GUTTER	WALL CLEANING	0	9	0	0		P	A				P	A		P	A			P	A		P	A			P	A		P	A			P	A			9	9	
14	LANTAI BETON	POLISHING	0	4	0	0				P	A						P	A							P	A					P	A						4	4	
15	ALCUBON	BRUSHING	0	9	0	0	P	A					P	A	P	A			P	A	P	A				P	A	P	A				P	A	P	A		9	9	
16	SIGN RAMBU JALAN	BRUSHING	0	5	0	0	P	A						P	A						P	A						P	A						P	A		5	5	
17	LANTAI ANDESIT	POLISHING	0	10	0	0	P	A	P	A				P	A	P	A				P	A	P	A				P	A	P	A				P	A	P	A	10	10
18	DINDING ROASTER	BRUSHING	0	4	0	0							P	A					P	A						P	A							P	A			4	4	
19	BOX HYDRANT DAN APAR	WALL CLEANING	0	5	0	0	P	A						P	A						P	A						P	A					P	A			5	5	
20	PIPA HYDRANT	BRUSHING	0	5	0	0		P	A						P	A						P	A						P	A						P	A		5	5
21	BATU ALAM	BRUSHING	0	8	0	0			P	A	P	A					P	A	P	A					P	A	P	A			P	A	P	A				8	8	

[illegible]

Warna	Keterangan
P	: Planning
A	: Actual / Terealisasi
X	: Tidak Terealisasi

No	Area	Pekerjaan	D	W	M	Y	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	JML	Ket												
							SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM	JM	SB	MG	SN	SL	RB	KM			JM	SB	MG	SN	SL	RB	KM					
							P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P			A	P	A	P	A	P	A	P	A	P	A	
MANAGEMENT OFFICE																																																			
1	DINDING	WALL CLEANING	0	9	0	0	P	A						P	A	P	A										P	A	P	A								P	A	P	A					9	9				
2	LANTAI	BRUSHING	0	10	0	0	P	A	P	A					P	A	P	A										P	A	P	A									P	A	P	A					10	10		
3	TOILET	GENERAL CLEANING	0	14	0	0	P	A	P	A	P	A				P	A	P	A	P	A							P	A	P	A	P	A									P	A	P	A					14	14
4	CEILING	PLAFON CLEANING	0	8	0	0			P	A	P	A					P	A	P	A								P	A	P	A					P	A	P	A									8	8		
5	COVER LAMP	PLAFON CLEANING	0	8	0	0				P	A				P	A				P	A							P	A				P	A					P	A							8	8			
6	PIPA PLUMBING	PLAFON CLEANING	0	9	0	0	P	A						P	A	P	A				P	A	P	A				P	A	P	A									P	A	P	A					9	9		
7	KACA	GLASS CLEANING	0	9	0	0	P	A							P	A	P	A										P	A	P	A										P	A	P	A					9	9	
MUSHOLLA																																																			
1	TEMPAT WUDHU	GENERAL CLEANING	0	13	0	0		P	A	P	A	P	A						P	A	P	A	P	A					P	A	P	A	P	A										P	A					13	13
Total Rencana :							5	3	3	3	0	0	5	5	3	3	3	0	0	5	5	3	3	3	0	0	5	5	3	3	3	0	0	5	5	3	3	3	0	0	5	5	3	0							
Total Realisasi :								5	3	3	3	0	0	5	5	3	3	3	0	0	5	5	3	3	3	0	0	5	5	3	3	3	0	0	5	5	3	3	3	0	0	5	5	3	0						
Tidak Terealisasi :								0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
Warna	Keterangan																																																		
P	: Planning																																																		
A	: Actual / Terealisasi																																																		
X	: Tidak Terealisasi																																																		