

No	Tanggal	Area	Item Pekerjaan	Detail Pekerjaan	Before	Progress	After
1	01-06-2025	SET UP DEPLOYMENT	TREATMENT SANITASI DAUN KERING	TREATMENT SANITASI DAUN KERING			
2	01-06-2025	SET UP DEPLOYMENT	PENGGEMBURAN TANAH	PENGGEMBURAN TANAH			
3	01-06-2025	SET UP DEPLOYMENT	PEMBERIAN VITAMIN DAUN	PEMBERIAN VITAMIN DAUN			
4	01-06-2025	SET UP DEPLOYMENT	PEMANGKASAN TANAMAN	PEMANGKASAN TANAMAN			

No	Tanggal	Area	Item Pekerjaan	Detail Pekerjaan	Before	Progress	After
1	03-06-2025	SET UP DEPLOYMENT	TREATMENT SANITASI DAUN KERING	TREATMENT SANITASI DAUN KERING			
2	03-06-2025	SET UP DEPLOYMENT	PENGGEMBURAN TANAH	PENGGEMBURAN TANAH			
3	03-06-2025	SET UP DEPLOYMENT	PEMBERIAN PUPUK	PEMBERIAN PUPUK			
4	03-06-2025	SET UP DEPLOYMENT	PERAPIHAN TANAMAN MERAMBAT	PERAPIHAN TANAMAN MERAMBAT			

No	Tanggal	Area	Item Pekerjaan	Detail Pekerjaan	Before	Progress	After
1	04-06-2025	SET UP DEPLOYMENT	TREATMENT SANITASI DAUN KERING	TREATMENT SANITASI DAUN KERING			
2	04-06-2025	SET UP DEPLOYMENT	PERAPIHAN LIST TANAMAN	PERAPIHAN LIST TANAMAN			
3	04-06-2025	SET UP DEPLOYMENT	PEMBERIAN PUPUK	PEMBERIAN PUPUK			



No	Tanggal	Area	Item Pekerjaan	Detail Pekerjaan	Before	Progress	After
1	05-06-2025	SET UP DEPLOYMENT	PERAPIHAN LIST TANAMAN	PERAPIHAN LIST TANAMAN	 09:32:55 05-Jun-2025	 09:33:46 05-Jun-2025	 09:34:04 05-Jun-2025
2	05-06-2025	SET UP DEPLOYMENT	PEMBERIAN PUPUK	PEMBERIAN PUPUK	 10:40:39 05-Jun-2025	 10:40:55 05-Jun-2025	 10:41:18 05-Jun-2025
3	05-06-2025	SET UP DEPLOYMENT	PEMBIBITAN NURSERY	PEMBIBITAN NURSERY	 08:00:41 05-Jun-2025	 10:20:16 05-Jun-2025	 10:37:51 05-Jun-2025

No	Tanggal	Area	Item Pekerjaan	Detail Pekerjaan	Before	Progress	After
1	06-06-2025	SET UP DEPLOYMENT	SWEEPING SAMPAH	SWEEPING SAMPAH	 08:05:18 06-Jun-2025	 08:05:33 06-Jun-2025	 08:05:53 06-Jun-2025
2	06-06-2025	SET UP DEPLOYMENT	PERAPIHAN LIST TANAMAN	PERAPIHAN LIST TANAMAN	 09:15:47 06-Jun-2025	 09:15:58 06-Jun-2025	 09:16:32 06-Jun-2025
3	06-06-2025	SET UP DEPLOYMENT	PERAPIHAN TANAMAN MERAMBAT	PERAPIHAN TANAMAN MERAMBAT	 14:34:09 06-Jun-2025	 14:34:27 06-Jun-2025	 14:34:55 06-Jun-2025
4	06-06-2025	SET UP DEPLOYMENT	TREATMENT SANITASI DAUN KERING	TREATMENT SANITASI DAUN KERING	 06:28:31 06-Jun-2025	 06:28:45 06-Jun-2025	 06:34:12 06-Jun-2025

No	Tanggal	Area	Item Pekerjaan	Detail Pekerjaan	Before	Progress	After
1	07-06-2025	SET UP DEPLOYMENT	SWEEPING SAMPAH	SWEEPING SAMPAH			
2	07-06-2025	SET UP DEPLOYMENT	PENYULAMAN TANAMAN	PENYULAMAN TANAMAN			
3	07-06-2025	SET UP DEPLOYMENT	PERAPIHAN TANAMAN MERAMBAT	PERAPIHAN TANAMAN MERAMBAT			
4	07-06-2025	SET UP DEPLOYMENT	SWEEPING SAMPAH	SWEEPING SAMPAH			

No	Tanggal	Area	Item Pekerjaan	Detail Pekerjaan	Before	Progress	After
1	08-06-2025	SET UP DEPLOYMENT	SWEEPING SAMPAH	SWEEPING SAMPAH			
2	08-06-2025	SET UP DEPLOYMENT	PENYULAMAN TANAMAN	PENYULAMAN TANAMAN			
3	08-06-2025	SET UP DEPLOYMENT	TRIMMING POHON	TRIMMING POHON			
4	08-06-2025	SET UP DEPLOYMENT	PENCABUTAN GULMA	PENCABUTAN GULMA			

No	Tanggal	Area	Item Pekerjaan	Detail Pekerjaan	Before	Progress	After
1	10-06-2025	SET UP DEPLOYMENT	PENCABUTAN GULMA	PENCABUTAN GULMA			
2	10-06-2025	SET UP DEPLOYMENT	PENGGEMBURAN TANAH	PENGGEMBURAN TANAH			

No	Tanggal	Area	Item Pekerjaan	Detail Pekerjaan	Before	Progress	After
1	11-06-2025	SET UP DEPLOYMENT	PENCABUTAN GULMA	PENCABUTAN GULMA	 10:12:33 11-Jun-2025	 10:12:48 11-Jun-2025	 10:13:14 11-Jun-2025
2	11-06-2025	SET UP DEPLOYMENT	TREATMENT HAMA TANAMAN	TREATMENT HAMA TANAMAN	 13:09:29 11-Jun-2025	 13:09:42 11-Jun-2025	 13:10:03 11-Jun-2025
3	11-06-2025	SET UP DEPLOYMENT	TRIMMING POHON	TRIMMING POHON	 10:15:43 11-Jun-2025	 10:16:06 11-Jun-2025	 10:14:33 11-Jun-2025
4	11-06-2025	SET UP DEPLOYMENT	PERAPIHAN LIST TANAMAN	PERAPIHAN LIST TANAMAN	 10:01:15 11-Jun-2025	 10:46:08 11-Jun-2025	 10:46:20 11-Jun-2025

No	Tanggal	Area	Item Pekerjaan	Detail Pekerjaan	Before	Progress	After
1	12-06-2025	SET UP DEPLOYMENT	PENCABUTAN GULMA	PENCABUTAN GULMA			
2	12-06-2025	SET UP DEPLOYMENT	TREATMENT HAMA TANAMAN	TREATMENT HAMA TANAMAN			
3	12-06-2025	SET UP DEPLOYMENT	PEMBERIAN VITAMIN DAUN	PEMBERIAN VITAMIN DAUN			
4	12-06-2025	SET UP DEPLOYMENT	TREATMENT HAMA TANAMAN	TREATMENT HAMA TANAMAN			

No	Tanggal	Area	Item Pekerjaan	Detail Pekerjaan	Before	Progress	After
1	13-06-2025	SET UP DEPLOYMENT	TREATMENT HAMA TANAMAN	TREATMENT HAMA TANAMAN			
2	13-06-2025	SET UP DEPLOYMENT	PEMANGKASAN TANAMAN	PEMANGKASAN TANAMAN			
3	13-06-2025	SET UP DEPLOYMENT	PEMBERIAN VITAMIN DAUN	PEMBERIAN VITAMIN DAUN			

No	Tanggal	Area	Item Pekerjaan	Detail Pekerjaan	Before	Progress	After
1	14-06-2025	SET UP DEPLOYMENT	PENGGEMBURAN TANAH	PENGGEMBURAN TANAH	 13:18:40 14-Jun-2025	 13:21:08 14-Jun-2025	 13:21:36 14-Jun-2025
2	14-06-2025	SET UP DEPLOYMENT	PEMBERIAN VITAMIN DAUN	PEMBERIAN VITAMIN DAUN	 13:25:26 14-Jun-2025	 13:25:42 14-Jun-2025	 13:26:16 14-Jun-2025
3	14-06-2025	SET UP DEPLOYMENT	PEMANGKASAN TANAMAN	PEMANGKASAN TANAMAN	 13:13:29 14-Jun-2025	 13:13:43 14-Jun-2025	 13:13:59 14-Jun-2025



No	Tanggal	Area	Item Pekerjaan	Detail Pekerjaan	Before	Progress	After
1	15-06-2025	SET UP DEPLOYMENT	TREATMENT SANITASI DAUN KERING	TREATMENT SANITASI DAUN KERING			
2	15-06-2025	SET UP DEPLOYMENT	PENGGEMBURAN TANAH	PENGGEMBURAN TANAH			
3	15-06-2025	SET UP DEPLOYMENT	PEMBERIAN VITAMIN DAUN	PEMBERIAN VITAMIN DAUN			
4	15-06-2025	SET UP DEPLOYMENT	PEMANGKASAN TANAMAN	PEMANGKASAN TANAMAN			

No	Tanggal	Area	Item Pekerjaan	Detail Pekerjaan	Before	Progress	After
1	17-06-2025	SET UP DEPLOYMENT	TREATMENT SANITASI DAUN KERING	TREATMENT SANITASI DAUN KERING	 07:53:37 17-Jun-2025	 09:52:17 17-Jun-2025	 11:07:05 17-Jun-2025
2	17-06-2025	SET UP DEPLOYMENT	PENGGEMBURAN TANAH	PENGGEMBURAN TANAH	 08:17:18 17-Jun-2025	 08:17:40 17-Jun-2025	 08:18:07 17-Jun-2025
3	17-06-2025	SET UP DEPLOYMENT	PEMBERIAN PUPUK	PEMBERIAN PUPUK	 10:13:09 17-Jun-2025	 10:14:04 17-Jun-2025	 10:14:21 17-Jun-2025
4	17-06-2025	SET UP DEPLOYMENT	PERAPIHAN TANAMAN MERAMBAT	PERAPIHAN TANAMAN MERAMBAT	 06:56:54 17-Jun-2025	 06:57:09 17-Jun-2025	 06:57:32 17-Jun-2025

No	Tanggal	Area	Item Pekerjaan	Detail Pekerjaan	Before	Progress	After
1	18-06-2025	SET UP DEPLOYMENT	TREATMENT SANITASI DAUN KERING	TREATMENT SANITASI DAUN KERING			
2	18-06-2025	SET UP DEPLOYMENT	PERAPIHAN LIST TANAMAN	PERAPIHAN LIST TANAMAN			
3	18-06-2025	SET UP DEPLOYMENT	PEMBERIAN PUPUK	PEMBERIAN PUPUK			


No	Tanggal	Area	Item Pekerjaan	Detail Pekerjaan	Before	Progress	After
1	19-06-2025	SET UP DEPLOYMENT	PERAPIHAN LIST TANAMAN	PERAPIHAN LIST TANAMAN			
2	19-06-2025	SET UP DEPLOYMENT	PEMBERIAN PUPUK	PEMBERIAN PUPUK			
3	19-06-2025	SET UP DEPLOYMENT	PEMBIBITAN NURSERY	PEMBIBITAN NURSERY			

No	Tanggal	Area	Item Pekerjaan	Detail Pekerjaan	Before	Progress	After
1	20-06-2025	SET UP DEPLOYMENT	SWEEPING SAMPAH	SWEEPING SAMPAH	 10:36:35 20-Jun-2025	 10:36:58 20-Jun-2025	 10:37:09 20-Jun-2025
2	20-06-2025	SET UP DEPLOYMENT	PERAPIHAN LIST TANAMAN	PERAPIHAN LIST TANAMAN	 06:11:16 20-Jun-2025	 06:11:30 20-Jun-2025	 06:11:42 20-Jun-2025
3	20-06-2025	SET UP DEPLOYMENT	PERAPIHAN TANAMAN MERAMBAT	PERAPIHAN TANAMAN MERAMBAT	 10:29:10 20-Jun-2025	 10:29:41 20-Jun-2025	 10:32:00 20-Jun-2025
4	20-06-2025	SET UP DEPLOYMENT	TREATMENT SANITASI DAUN KERING	TREATMENT SANITASI DAUN KERING	 07:54:07 20-Jun-2025	 07:54:24 20-Jun-2025	 07:54:55 20-Jun-2025

No	Tanggal	Area	Item Pekerjaan	Detail Pekerjaan	Before	Progress	After
1	21-06-2025	SET UP DEPLOYMENT	SWEEPING SAMPAH	SWEEPING SAMPAH	 09:24:51 21-Jun-25	 09:25:00 21-Jun-25	 09:25:38 21-Jun-25
2	21-06-2025	SET UP DEPLOYMENT	PENYULAMAN TANAMAN	PENYULAMAN TANAMAN	 08:14:12 21-Jun-25	 08:14:20 21-Jun-25	 08:22:08 21-Jun-25
3	21-06-2025	SET UP DEPLOYMENT	PERAPIHAN TANAMAN MERAMBAT	PERAPIHAN TANAMAN MERAMBAT	 09:14:32 21-Jun-25	 09:15:00 21-Jun-25	 09:15:28 21-Jun-25
4	21-06-2025	SET UP DEPLOYMENT	SWEEPING SAMPAH	SWEEPING SAMPAH	 13:37:12 21-Jun-25	 13:37:46 21-Jun-25	 13:38:08 21-Jun-25

No	Tanggal	Area	Item Pekerjaan	Detail Pekerjaan	Before	Progress	After
1	22-06-2025	SET UP DEPLOYMENT	SWEEPING SAMPAH	SWEEPING SAMPAH	 09:40:48 22-Jun-2025	 09:41:59 22-Jun-2025	 09:42:09 22-Jun-2025
2	22-06-2025	SET UP DEPLOYMENT	PENYULAMAN TANAMAN	PENYULAMAN TANAMAN	 08:13:31 22-Jun-2025	 08:15:05 22-Jun-2025	 08:13:58 22-Jun-2025
3	22-06-2025	SET UP DEPLOYMENT	TRIMMING POHON	TRIMMING POHON	 07:32:41 22-Jun-2025	 07:35:52 22-Jun-2025	 07:44:21 22-Jun-2025
4	22-06-2025	SET UP DEPLOYMENT	PENCABUTAN GULMA	PENCABUTAN GULMA	 09:30:52 22-Jun-2025	 09:31:40 22-Jun-2025	 09:31:51 22-Jun-2025

No	Tanggal	Area	Item Pekerjaan	Detail Pekerjaan	Before	Progress	After
1	24-06-2025	SET UP DEPLOYMENT	PENCABUTAN GULMA	PENCABUTAN GULMA	 09:41:25 24-Jun-2025	 09:43:44 24-Jun-2025	 09:43:30 24-Jun-2025
2	24-06-2025	SET UP DEPLOYMENT	TRIMMING POHON	TRIMMING POHON	 09:44:37 24-Jun-2025	 09:44:26 24-Jun-2025	 09:45:13 24-Jun-2025
3	24-06-2025	SET UP DEPLOYMENT	PENGGEMBURAN TANAH	PENGGEMBURAN TANAH	 09:58:47 24-Jun-2025	 10:01:29 24-Jun-2025	 10:03:13 24-Jun-2025

No	Tanggal	Area	Item Pekerjaan	Detail Pekerjaan	Before	Progress	After
1	25-06-2025	SET UP DEPLOYMENT	PENCABUTAN GULMA	PENCABUTAN GULMA	 07:12:34 25-Jun-2025	 07:12:54 25-Jun-2025	 07:13:08 25-Jun-2025
2	25-06-2025	SET UP DEPLOYMENT	TREATMENT HAMA TANAMAN	TREATMENT HAMA TANAMAN	 10:17:22 25-Jun-2025	 10:18:08 25-Jun-2025	 10:18:21 25-Jun-2025
3	25-06-2025	SET UP DEPLOYMENT	TRIMMING POHON	TRIMMING POHON	 13:29:36 25-Jun-2025	 13:30:00 25-Jun-2025	 13:30:34 25-Jun-2025
4	25-06-2025	SET UP DEPLOYMENT	PERAPIHAN LIST TANAMAN	PERAPIHAN LIST TANAMAN	 09:27:54 25-Jun-2025	 09:29:32 25-Jun-2025	 09:52:28 25-Jun-2025

No	Tanggal	Area	Item Pekerjaan	Detail Pekerjaan	Before	Progress	After
1	27-06-2025	SET UP DEPLOYMENT	TREATMENT HAMA TANAMAN	TREATMENT HAMA TANAMAN			
2	27-06-2025	SET UP DEPLOYMENT	PEMANGKASAN TANAMAN	PEMANGKASAN TANAMAN			
3	27-06-2025	SET UP DEPLOYMENT	PEMBERIAN VITAMIN DAUN	PEMBERIAN VITAMIN DAUN			

No	Tanggal	Area	Item Pekerjaan	Detail Pekerjaan	Before	Progress	After
1	28-06-2025	SET UP DEPLOYMENT	PENGGEMBURAN TANAH	PENGGEMBURAN TANAH			
2	28-06-2025	SET UP DEPLOYMENT	PEMBERIAN VITAMIN DAUN	PEMBERIAN VITAMIN DAUN			
3	28-06-2025	SET UP DEPLOYMENT	PEMANGKASAN TANAMAN	PEMANGKASAN TANAMAN			

No	Tanggal	Area	Item Pekerjaan	Detail Pekerjaan	Before	Progress	After
1	29-06-2025	SET UP DEPLOYMENT	TREATMENT SANITASI DAUN KERING	TREATMENT SANITASI DAUN KERING			
2	29-06-2025	SET UP DEPLOYMENT	PENGGEMBURAN TANAH	PENGGEMBURAN TANAH			
3	29-06-2025	SET UP DEPLOYMENT	PEMBERIAN VITAMIN DAUN	PEMBERIAN VITAMIN DAUN			
4	29-06-2025	SET UP DEPLOYMENT	PEMANGKASAN TANAMAN	PEMANGKASAN TANAMAN			